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Date: Friday, November 8, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Partly cloudy, 0% chance of snow, Lo: 24°F, High: 31°F, Winds: 8 mph, due N, 71% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued and completed the truck weigh station in area 11. 

2. ERRS accepted deliveries of backfill.  Material is being staged in EA 12 for use in the building 

supply center as well as for final backfill for EA 12.  

3. ERRS organized ST-4 in preparation for removal activities in the northern half of the room.   

4. START V set up and checked air monitoring equipment throughout the work day. 

5. START V conducted soil analyses using the HPGe. 

6. STARTV conducted calibration check and set up bounds for the Ludlum 3030. 

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 11, 2019: 

 

1. ERRS will begin excavating ST-4. 

2. START V will continue to conduct soil sampling analysis.  

3. STARTV will scan newly excavated area to ensure zones are within acceptable parameters. 
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,418.5 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 10 

Number of Backfill Trucks to Date 191 

Backfill Received Today (In Tons) 395.6 

Cumulative Backfill Volume to Date (In Tons)  6,686.23 
1 Corrected value based on ERRS reported totals for each area.  
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Site Photographs 

 

  
             View of truck weigh station. 

           
            View of ST-4. 


